Waterline ICC Package RFP Schedule (Addendum #2)

2021
Yellow highlighted items indicate Contract-enforceable deadlines. January February March April May June July August September October November
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Duration
Waterline Relocations RFP Schedule (Days)
8-W-CSP-001 Box Elder Sanitation District Tap Connection
Install Service Line 2
Restore Surfacing within Box Elder Sanitation Property 2
Punchlist and Mob to Next Site 1

8-W-ELCO-012 East Larimer County Water District Waterline (1560 LF of 2"; 2700 LF of 8")

Install 2" PVC Waterline Relocation (STA 13+41 - STA 28+71) [ 7 ]
Frntg Rd Cntrctr Install Ditch over 2" Waterline at ~ STA 27+75 (February 15, 2021) ¢
CDOT Acquire ROW East of |-25 for 8-W-ELCO-012 (8" portion) ¢

all 8" rline Re io +71 - STA 55+7 P Ny

Restore Access Drive at ~ STA 46+50

Test and Cutover 8-W-ELCO-012, 007, and Services

1
1
Restore Church Driveway at ~ STA 54+75 1
3
5

Punchlist and Mob to Next Site

Frntg Rd Cntrctr Install Base Course on East Frontage Road (March 15, 2021) ¢

8-W-ECLO-007 East Larimer County Water District Waterline (333 LF 24" Fusible PVC Casing w/ 362 LF 12" Carrier) (To be done under temporary easements)

Clear & Grub and Dig Bore Pits 2

Setup Drill and Fuse PVC Casing Pipe and PVC Carrier 3
Drill and Install Fusible PVC Casing Pipe 7
Install 12" PVC Carrier 3
Complete work, Punchlist, and Demob Drill 5

8-W-ELCO-010 East Larimer County Water District Waterline (1520 LF of 2")

Install 2" PVC Waterline Under Ditch at STA ~62+62 | 1 (To be done under temporary easement)
Frntg Rd Cntrctr Install Ditch at 2" Waterline at ~ STA 62+62 (January 11, 2021) ¢
CDOT Acquire ROW West of I-25 for 8-W-ELCO-010 ¢

| 1| 2" PV li locati TA 60+47 - STA 75+
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Punchlist and Mob Off Project 2

Frntg Rd Cntrctr Remove Sections of Existing Waterline (May 24, 2021) ¢

8-W-FCL-011 Fort Collins/Loveland Water District Waterline (573 LF of Restrained 24" PVC)

CDOT Acquire ROW West of I-25 for 8-W-FCL-011 (November, 2021)

District 6-Hour Shutdowns Allowed (November 1, 2021)

Install 24"x24" Tees & Valves North & South End of Relocations

Install 24" Restrained PVC Waterline

Plug Tees

Remove Existing PVC Waterline
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Punchlist and Mob Off Project

General Contractor Begin SB On Ramp Construction (December 3, 2021)

Waterline Abandonments; ELCO and FCL

8-W-FCL-006 Cut and Cap (AC Pipe)

8-W-FCL-007 Cut and Cap (AC Pipe)

- Abandonments may
Remove 8-W-FCL-007 North of Kechter (~90 LF) (AC Pipe)

be completed any
8-W-ELCO-014 Cut and Cap

time before June 4,

8-W-ELCO-016 Cut and Cap 2021

8-W-ELCO-017 Cut and Cap
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Punchlist and Mob Off Project

Complete Abandonments (June 4, 2021) ¢
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